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MVD - PMP Development [PROC1012] Response : Accepted. 
Reworded.  See master document. 

Scope 

This process defines development of the Project Management Plan (PMP), including 
development and coordination of project work scopes, setting schedules, and establishing 
resource estimate plans.   

Policy 

ER 5-1-11[http://www.usace.army.mil/inet/usace-docs/eng-regs/er5-1-11/entire.pdf] 

ER 37-1-26[http://www.usace.army.mil/inet/usace-docs/eng-regs/er37-1-26/entire.pdf] 

Responsibility 

The Project Manager, with support from the customer and other Project Delivery Team (PDT) 
members, is responsible for developing the PMP.  The PM identifies funds for all team members 
for these initial efforts.   

PDT members are responsible for accurately scoping their portions of the project to meet the 
customer's needs, committing to complete those portions of the work within the budget and 
schedule they agree to, and for the quality of their own work.  

Distribution 

Project Delivery Team (PDT)* 

Project Manager (PM)* 

Resource Provider(s)* 

Ownership 

The BP/P2 Program Office is responsible for ensuring that this document is necessary, that it 
reflects actual practice, and that it supports corporate policy. 
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System References 

Acronyms and Glossary[REF1001] 

Activity Development[PROC1010] 

Advanced Acquisition Strategy[PROC1006] 

Change Management[PROC1004] 

Customer Scope Definition[PROC1007] 

Communications Plan[REF1022] 

Initiating a Project in P2[PROC1005] 

Lessons Learned[PROC1021] 

PMP Approval[PROC1018] 

PMP/PgMP Content[REF1018] 

Project Workload Analysis and Resource Leveling[PROC1014] 

Quality Management Plan [REF1024] Response: Accepted 

Resource Estimate Development[PROC1003] 

Risk Management Plan[REF1023] 

Team Establishment[PROC1008] 

Work Acceptance[PROC1016] 

Activity Preface 

This process is performed after the work has been accepted and Project Manager assigned. This 
document is the ‘umbrella’ document for completion of PMP Development.  Execution of this 
process occurs after  Initiating a Project in P2[PROC1005], during the initial stages of project 
development, and will also occur if the thresholds developed as part of this process are exceeded, 
causing this process to be called from  Change Management[PROC1004]. 

The PMP will be an electronic document, developed through data entered in P2 and documents 
attached to the project in P3e.    Developing, reviewing, and revising PMP content is a 
continuous process throughout the life of the project.  At no time in this process will you be 
working on a Current Approved version of the project.  
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The initial PMP developed will be the unconstrained PMP.  Subsequent iterations within this 
process will add constraints, as necessary, and will result in a PMP which is submitted for 
approval via   PMP Approval[PROC1018].  After the approval of the PMP, the steps in this  
process will be performed on a “What If” version within P2, leaving the approved version 
unchanged, pending approval of the “What If “ version. 

The PMP is a living document that varies in size and complexity for each project.  The content of 
the PMP can be found in  PMP/PgMP Content[REF1018].  The level of detail required is based 
on the size and complexity of the individual project.  For example, a small project being 
accomplished by IDIQ contract may include standard simplified components, such as a standard 
Risk Management and  Communications Plan, whereas a complex, multimillion-dollar project 
will require plans that have been developed to address the special conditions related to that 
project.  The smaller, simpler projects may have some of these components included within a 
standard template. 

The Project Manager (PM) leads the Project Delivery Team (PDT) to develop the baseline PMP. 
The PM is responsible for obtaining PDT, Resource Providers, and DPM commitment to the 
PMP, and for updating it as additional requirements and information become available.  PDT 
members are responsible for informing the PM when changes occur that could require an update 
to the plan. The PM must obtain commitment on significant changes (identified by the Change 
Management Plan) before proceeding.  The process for changing the PMP and requirements for 
approving changes to the plan must be documented in the PMP itself. 

The initial scope received during  Work Acceptance[PROC1016]   will be attached in P2.  This 
scope should be revised during subsequent iterations as needed, utilizing   Customer Scope 
Definition[PROC1007] . 

During initial PMP development, the PDT is established utilizing  Team 
Establishment[PROC1008].  This process will also be called if changes to the team are necessary 
during subsequent iterations. 

Early in the PMP development process, the PDT should review the Lessons Learned database for 
incorporation of good ideas into the PMP.  (See  Lessons Learned[PROC1021]  for more 
information.) 

The templates used in  Initiating a Project in P2[PROC1005]   may contain an activity schedule 
that is adequate for the project at hand.  If that is the case, only the schedule may need to be 
updated.  To update the schedule, create a new schedule, or add activities to an existing schedule, 
execute the  Activity Development[PROC1010]  process. 

Some of the templates used in  Initiating a Project in P2[PROC1005]  may also contain a 
complete or partial resource estimate.  If the resource estimate needs to be developed or refined, 
the   Resource Estimate Development[PROC1003]  process will be executed.  Individual PDT 
members and Resource Providers are responsible for developing and updating their portion of 
the resource estimate. 



   

 Copyright Oracle Corporation, 2000.  All rights reseved.  

PMP Development USACE Project Management Business Process Manual  PROC1012 

Effective 07/23/01 Page 4 of  8 Rev 2 

Resource Providers will evaluate their ability to provide the required resources by executing the    
Project Workload Analysis and Resource Leveling[PROC1014]  process. 

At the completion of this process, either return to  Change Management[PROC1004], or proceed 
to   PMP Approval[PROC1018]. 

The PM ensures that all PDT members have ready access to the PMP, and updates the PMP as 
required so that all users have access to the most current information on the PMP. The P2 must 
be used to develop and maintain the PMP. 

  Project Manager (PM) 

1. Open project in P3e, and review project info. 

Refer to  PMP/PgMP Content[REF1018]. 

2. Determine if customer scope is in P3e and adequate. 

The initial scope may be very brief and not very detailed, or could be fairly complete (such 
as a DD 1391.)  Refinements to the scope will occur during subsequent iterations of the 
process as additional understanding of requirements and constraints are developed. 

If scope is adequate and in P3e, goto task #3.  Otherwise, stop and complete  Customer 
Scope Definition[PROC1007]. 

3. Establish PDT. 

If team is already established, goto task #6.  Otherwise, stop and complete  Team 
Establishment[PROC1008]. 

4. Conduct Kickoff Meeting. 

Project Delivery Team (PDT) 

5. Review Lessons Learned database. 

Focus review on project-specific issues, including PMP development, technical issues, 
customer interface, etc. 

6. Review the scope of work for technical completeness, and sound execution and acquisition 
strategies. 

7. Refine the scope of work and revise in P3e. 

8. Check to see if activity schedule reflects current project conditions. 

Original activity schedule may exist through templates in P3e. 
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If activity schedule reflects current project conditions, goto task #9. Otherwise, Stop and 
complete  Activity Development[PROC1010].  

The PM/System Administrator will ensure the PDT members have access/permissions to 
change the information they are responsible for developing in P3e.    

9. Confirm disciplines/specialties that may need to be added or changed to execute the project. 

If PDT members need to be added/changed, stop and complete  Team 
Establishment[PROC1008].  Otherwise, goto task #10. 

Project Manager (PM) 

10. Refine the project scope based on the results of the kickoff meeting and activity 
development or as a result of changes during execution. 

Refer to Change Management[PROC1004] 

If customer scope changed, stop and complete  Customer Scope Definition[PROC1007].  
Otherwise, goto task #11. 

Project Delivery Team (PDT) 

11. Check to see if resource estimates reflect current project conditions. 

Original resource estimates may exist through templates in P3e.  

If resource estimates reflect current project conditions, goto task #12.  Otherwise, stop and 
complete  Resource Estimate Development[PROC1003]. 

• Draw upon experience and available historical knowledge to develop these estimates.  

• Constraints on PDT members' time and other commitments should not be considered at 
this time.  These time and cost estimates will be used to develop the unconstrained 
initial PMP. 

12. Notify PM resource estimates are complete for development of PMP.  

Project Manager (PM) 

13. Schedule additional team meetings. 

The PM schedules additional team meetings as needed to receive and incorporate Team 
Members’ draft estimates and resource providers comments.  Resource Providers may attend 
team meetings as needed to incorporate results from PDT members and Resource 
Provider(s).  
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Project Delivery Team (PDT) 

14. Review/Refine the Project Management Plan.  

• Identify dependencies. 

As part of the process, the PDT identifies dependencies so that it is clear when PDT 
members will receive and deliver products to others.  Refer to  PMP/PgMP 
Content[REF1018]   for necessary contents for completion of the PMP document.  

If PDT agrees with the PMP, goto task #15.  Otherwise, goto task #6. 

Project Manager (PM), Project Delivery Team (PDT) 

15. Update the scope of work, schedule, resource estimate, and attached documents ( Risk 
Management Plan[REF1023],  Communications Plan[REF1022], etc) in P3e.   

• Constraints to the schedule, resource estimates, and attached documents should be 
added here. 

• The updated P3e data documents the Project Management Plan. 

Resource Provider(s) 

Stop and complete  Project Workload Analysis and Resource Leveling[PROC1014]. 

Project Manager (PM) 

If there is a recommended change, goto task #15.  Otherwise, goto task #16. 

16. Determine if process called from Change Management. 

If process called from  Change Management[PROC1004], end of activity; Otherwise, goto 
task #17. 

This “If” statement requires you to return to point in Change Management that brought you 
here. 

17. Continue to PMP Approval. 

End of activity 

Goto  PMP Approval[PROC1018].     
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